

**Measures of Academic Progress (MAP) Growth  
2018-19  
Implementation Time Line**

	<b>Fall 2018 Administration</b>	<b>Winter 2019 Administration</b> <i>(Optional for Grades 7, 8, &amp; HS)</i>	<b>Spring 2019 Administration</b>
<ul style="list-style-type: none"> <li>◆ Parents/Guardians should be notified about the upcoming testing.</li> <li>◆ Students should be made aware of the upcoming testing; use the tutorials.</li> </ul>	September 4 - 21	November 26 – January 4	March 13 – April 12
Sites must have all students enrolled in Infinite Campus with appropriate demographic information identified.	September 14	December 19	April 8
The IT Department will pull enrollment and scheduling data to create the <i>Class Roster File (CRF)</i> and <i>Special Programs File (SPF)</i> which will be uploaded to NWEA by the IT Department.	September 17	December 20	April 9
<ul style="list-style-type: none"> <li>◆ Sites should have testing schedules identified.</li> <li>◆ Testing schedules should be shared with all site staff.</li> </ul>	September 21	January 4	April 12
<b>Testing Window.</b>	<b>September 25 - October 17</b>	<b>January 7 - 30</b>	<b>April 15 - May 8</b>
Testing window closes. The window cannot be extended beyond this date.	October 17	January 30	May 8